
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2003

ESTIMATE SUMMARY 08:41:30

CONTID: C13617         ESTIMATE NO: 0003 FINL 2002

PCN: 13617-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HWY 172 SAFETY IMPROVEMENTS PERCENT TIME:

PROJECT NO: C172A-014                     

HWY 172 SAFETY IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

FIRE HAWK CONTRACTORS, INC. PAY PERIOD ENDING 09/02/2003 DATE TIME STARTED 09/12/2002

799 B TECH CENTER DRIVE DATE LET 08/15/2002 DATE WORK BEGAN

 DATE AWARDED 08/26/2002 DATE TIME STOPPED 05/23/2003

 DATE CONTRACT EXECUTED 09/11/2002 DATE ACCEPTED 05/23/2003

DURANGO CO 81301     970/259-6440 DATE NOTICE TO PROCEED 09/12/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 282,860.81 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 280,377.72 NON-PARTICIPATING -3,171.83

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,171.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

-3,171.83

-3,171.83

0.00

$

$

$

$

609.76

282,251.07

282,860.83

0.00

282,860.83

0.00

0.00

282,860.83

0.00

AMOUNT DUE 282,860.83 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

254.0 TIME ALLOW: 5/23/2003 ??:??:??

ORIG TIME ALLOW: 5/1/2003 ??:??:??
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PCN: 13617-BID    ESTIMATE RUN 09/02/2003

PROJECT: C172A-014                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARD POST 5.000

0.000

202-00080  
 

5.000

EACH

145.37000 726.855.000

0.00

0010 REMOVAL OF SIDEWALK 257.000

0.000

202-00200  
 

257.000

SY  

4.84000 1,243.88257.000

0.00

0015 REMOVAL OF GUTTER 116.000

0.000

202-00202  
 

116.000

LF  

5.08000 589.28116.000

0.00

0020 REMOVAL OF CURB AND GUTTER 446.000

0.000

202-00203  
 

446.000

LF  

3.40000 1,516.40446.000

0.00

0025 REMOVAL OF ASPHALT MAT 2,263.000

0.000

202-00220  
 

2,263.000

SY  

0.25000 565.752,263.000

0.00

0030 REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

1.000

EACH

27.78000 27.781.000

0.00

0035 REMOVAL OF CONCRETE FOOTING 2.000

0.000

202-00900  
 

2.000

EACH

386.28000 772.562.000

0.00

0040 SAWING CONCRETE (6 INCH) 189.000

0.000

202-05006  
 

189.000

LF  

1.24000 234.36189.000

0.00

0045 SAWING ASPHALT MATERIAL (6 INCH) 550.000

0.000

202-05026  
 

550.000

LF  

0.93000 511.50550.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 554.000

0.000

203-00010  
 

554.000

CY  

6.47000 3,584.38554.000

0.00

0055 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

111.11000 111.111.000

0.00
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PCN: 13617-BID    ESTIMATE RUN 09/02/2003

PROJECT: C172A-014                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 2.000

0.000

210-04010  
 

2.000

EACH

303.66000 607.322.000

0.00

0065 MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,123.17000 1,123.171.000

0.00

0070 AGGREGATE BASE COURSE (CLASS 6) 832.000

0.000

304-06000  
 

832.000

TON 

31.16000 25,925.12832.000

0.00

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 228.000

0.000

403-00720  
 

228.000

TON 

69.44000 15,832.32228.000

0.00

0080 CONCRETE PAVEMENT (6 INCH) 160.000

0.000

412-00600  
 

160.000

SY  

47.26000 7,561.60160.000

0.00

0085 CONCRETE PAVEMENT (10 INCH) 1,752.000

0.000

412-01000  
 

1,752.000

SY  

68.84000 120,607.681,752.000

0.00

0090 CONCRETE SIDEWALK (6 INCH) 222.000

0.000

608-00006  
 

222.000

SY  

28.07000 6,231.54222.000

0.00

0095 CONCRETE CURB RAMP 31.000

0.000

608-00010  
 

31.000

SY  

77.19000 2,392.8931.000

0.00

0100 SIDEWALK DRAIN 1.000

0.000

608-10010  
 

1.000

EACH

3,012.80000 3,012.801.000

0.00

0105 CURB AND GUTTER TYPE 2 (SECTION II-B) 515.000

0.000

609-21020  
 

515.000

LF  

19.94000 10,269.10515.000

0.00

0110 GUTTER TYPE 2 (8 FOOT) 19.000

0.000

609-24008  
 

19.000

LF  

27.04000 513.7619.000

0.00
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PCN: 13617-BID    ESTIMATE RUN 09/02/2003

PROJECT: C172A-014                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 3 INCH ELECTRICAL CONDUIT (PLASTIC) 526.000

0.000

613-01300  
 

526.000

LF  

4.92000 2,587.92526.000

0.00

0120 4 INCH ELECTRICAL CONDUIT (PLASTIC) 380.000

0.000

613-01400  
 

380.000

LF  

5.53000 2,101.40380.000

0.00

0125 4 INCH PLASTIC PIPE (INSTALL ONLY) 390.000

0.000

619-50321  
 

390.000

LF  

3.70000 1,443.00390.000

0.00

0130 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

16,035.76000 16,035.761.000

0.00

0135 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

26,777.78000 26,777.781.000

0.00

0140 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

548.78000 548.781.000

0.00

0145 *FLAGGING 462.250

0.000

630-00000  
 

462.250

HOUR

18.33000 8,473.04462.250

0.00

0150 *TRAFFIC CONTROL INSPECTION 28.000

0.000

630-00007  
 

28.000

DAY 

50.00000 1,400.0028.000

0.00

0155 *TRAFFIC CONTROL MANAGEMENT 33.000

0.000

630-00012  
 

33.000

DAY 

433.33000 14,299.8933.000

0.00

0160 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000

0.000

630-80336  
 

6.000

EACH

277.78000 1,666.686.000

0.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000

0.000

630-80341  
 

30.000

EACH

38.89000 1,166.7030.000

0.00
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PCN: 13617-BID    ESTIMATE RUN 09/02/2003

PROJECT: C172A-014                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000

0.000

630-80342  
 

33.000

EACH

38.89000 1,283.3733.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

0.000

630-80343  
 

7.000

EACH

83.33000 583.317.000

0.00

0180 *DRUM CHANNELIZING DEVICE 73.000

0.000

630-80360  
 

73.000

EACH

27.78000 2,027.9473.000

0.00

0185 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000

0.000

630-80363  
 

14.000

EACH

44.44000 622.1614.000

0.00

0190 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000

0.000

630-80365  
 

0.000

EACH

111.11000 0.000.000

0.00

0195 *TRAFFIC CONE 100.000

0.000

630-80380  
 

100.000

EACH

4.44000 444.00100.000

0.00

0200 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A CONCRETE INCENTIVE PAYMENT 0.000

-117.600

700-70013  
 

-117.600

F A 

1.00000 -117.60-117.600

-117.60

0215 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13617-BID    ESTIMATE RUN 09/02/2003

PROJECT: C172A-014                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A RELOCATE UTILITY RELOCATION 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 ADDED ITEM (DOLLAR)/ WILL ESCROW FINAL PAYMENT DUE TO 
MISSING DOCUMENTATIONS

0.000

-3,054.230

900-00006  
 

-3,054.230

DOL 

1.00000 -3,054.23-3,054.230

-3,054.23

CAT 282,251.05-3,171.83282,251.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0230 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

609.76000 609.761.000

0.00

CAT 609.760.00609.76CURRENT AMT0400 $ $ $

$ 282,860.81-3,171.83$282,860.81$CURRENT AMTPROJECT TOTAL


